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Statewide Youth Psychiatric and Primary
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Total

 510 L Street, Suite 410

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

$5,368,400.00

$0.00

$0.00

$0.00

$5,368,400.00

New Funding
Other ContributorsOther ContributorsDenali Commission

$0.00
$0.00

PO BOX 110601
Juneau, AK 99811-0601

Prior Period Funding

August 1, 2007
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$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

Alaska Dept of Health & Social Services

$0.00
$0.00

90.100

08/03/2012

$0.00

See next page

907-269-8992

Mr. Joel Neimeyer

September 30, 2012

Ms. Jennifer Price

95670000AL

$0.00

112 Stat 1854
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REMARKS:
Award Conditions to the Financial Assistance Award Between the Denali Commission and
Department of Health and Social Services
For Statewide Youth Psychiatric and Primary Care Facilities Award No. 352-07, Amendment 6

All changes to the award conditions are noted below.

1.   Scope of Work
The milestones for the Chalkyitsik Health Clinic project (as defined in Amendment 2 to award 352)
(65C-11-268) are revised, as follows:
Construction October 8, 2010 through September 30, 2012
Project Close-Out October 1, 2012 through December 31, 2012

The milestones for the Kaltag Health Clinic project (as defined in Amendment 2 to award 352) (65C-
11-269) are revised, as follows:
Construction October 8, 2010 through September 30, 2012
Project Close-Out October 1, 2012 through December 31, 2012

There are no other changes to the original Financial Assistance Award, as amended.
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